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Change Number Federal Facility Agreement and Consent Order Date .
Change Control Form
M-016-02-02 Do rot use blue ink. Type or print using black ink. £/20/2002
Originator Phone
A. C. Tortoso, RL 376-6628
Class of Change '
[11- Signdtories [ X 11 - Executive Manager 1 11l - Project Manzger
Change Title

Maodify In-Situ Redox Manipulation (1ISBM), Phase 11l Barrier Emplacement Interim Milestone M-16-27C

Description/Justification ¢f Change

A revision to the In Situ Redox Manipulation (ISRM) construction schedule is required, extending the Phase lil barrier
completion date (Interim Milestone M-16-27C) from September 30, 2002 to June 30, 2003. The schedule extension for
ISRM is due to the need to further evaluate barrier effectiveness in capturing hexavalen! chromium, plumes
concentration and mitigation anomalies, and changing aquifer conditions encountered during construction. The change
in schedule allows for a 2003 spring injection period for Phase [l emplacement contingency, plume assessments, and
re-injections as needed to complete the remedial action at 100-D Area, 100-HR-3 groundwater operable unit. '

The overall scope of the ISRM groundwater permeable barrier installation remains unchanged. This change request
extends the completion dale by nine months,

Modifications/deletions to existing milestones are denoted using the rediinefsiritenuts additions are denoted wnth
-shadin J

M-016-27C Complate 100-HR-3 Phase lll, ISBM Barrler Emplacement, Planning 659/36/2662
Well Installation, and Barrier Placement 06/30/2003

Impact of Change
Extends the ISRM Phase Il barrier emplacement to June 30, 2003. Administrative action required to incorporate th:s

change into Appendix D.

Affected Documents o
The Tri-Party Agreement Action Plan — Appendix D, as amended and Hanford site internal planning, management, and

budget documents {e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans;
Sitewide Systems Engineering Control documents Project Management Plans; and, if appropriate, LDR Heport '

requirements).
Interim Record of Decision (ROD) Amendment at the 100-HR-3 Operable Unit, October 1999, EPA, Washmgton DC
Remedial Design Report and Remedial Action Work Plan for the 100-HR-3 Groundwater Operable Unit, ISRM, Rev. 1,

June 2000, DOE/RL-99-51, USDOE, Richland, WA
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